

Bassam Hussein

THE ROAD TO SUCCESS

Narratives and Insights from Real-life Projects



FAGBOKFORLAGET

Table of Contents

Preface 7

List of Tables 13

List of Figures 15

List of Boxes 17

PART 1 INSIGHTS 19

1 Introduction 21

1.1 Types of projects included in the book 22

1.2 Methodology 25

1.3 Structure of the book 30

2 Project characteristics 33

2.1 Organizational complexity 36

2.2 Transformation 37

2.3 Business perspective 38

2.4 Constraints 39

2.5 Uncertainty 41

2.6 Correlations between project characteristics 44

2.7 Project characteristics and success 46

3 Stakeholders 49

3.1 Stakeholder mapping 50

4 Project life cycle 59

4.1 Predictive life cycle models 59

4.2 Adaptive life cycle models 61

4.3 Holistic perspective 62

4.4 Owner, project organization, and user perspectives 66

- 5 Project initiation..... 69**
 - 5.1 Project charter 69
 - 5.2 The rationale 72
 - 5.3 The purpose 73
 - 5.4 The outcome 75
 - 5.5 Deliverables or output..... 75
- 6 Project success..... 79**
 - 6.1 Evaluating project success..... 79
 - 6.2 Clusters of success 82
- 7 Success factors..... 85**
 - 7.1 Success factors in project literature 85
 - 7.2 Analysis of project cases..... 89
 - 7.3 Structural factors..... 94
 - 7.4 Cultural factors..... 114
 - 7.5 Summary..... 120
- 8 Project organization..... 121**
 - 8.1 Functional structure 122
 - 8.2 Project structure..... 123
 - 8.3 Matrix structure..... 124
- 9 Project planning 129**
 - 9.1 Milestone planning 130
 - 9.2 Project work breakdown structure (WBS) 131
 - 9.3 Network diagrams..... 135
 - 9.4 Types of dependencies 135
 - 9.5 Network analysis 136
 - 9.6 Resource charts 139
 - 9.7 Cost estimation and S-curve 143
 - 9.8 Earned value management..... 146
- 10 Project risk management 151**
 - 10.1 Challenges in the risk management process 151
 - 10.2 Risk management process..... 152
 - 10.3 Sources of risks: Findings from the cases..... 155
 - 10.4 Categories of risk management measures 159
 - 10.5 Summary..... 161

PART 2 NARRATIVES 163

1 Restructuring projects 165

1.1 Fast-track joint replacement surgery.....	165
1.2 Phasing out of cashier services in banks.....	172
1.3 From personnel to human resources (HR).....	180
1.4 Reduction in response times in customer services.....	187
1.5 Plain language in the Norwegian Public Roads Administration (NPRA).....	190

2 Information technology (IT) and software projects 195

2.1 Downsizing by introducing speech recognition software.....	195
2.2 Automated file processing.....	201
2.3 IT tools for optimizing well drilling.....	209
2.4 Development and implementation of an ordering portal.....	216

3 Construction projects..... 221

3.1 Renovation of a municipality's maritime museum.....	221
3.2 Development of a broadband service.....	227
3.3 Construction project B4.....	232
3.4 Planning and construction of a new upper secondary school.....	238

4 Product development projects 249

4.1 Cost optimization of a product.....	249
4.2 Solar panels in advanced composite materials.....	253
4.3 Installation of underfloor heating in a sampling cabinet.....	257
4.4 Design and manufacture of flame-resistant packaging.....	264
4.5 Relocation of a warehouse.....	270

5 Research projects and studies..... 277

5.1 Exploration of the behaviour of a component.....	277
5.2 Report on the collection of food waste in a region.....	282
5.3 Recruitment of men to the health sector.....	289

References.....	297
-----------------	-----